



Shri Vaishnav Vidyapeeth Vishwavidyalaya, Indore
Shri Vaishnav Institute of Information Technology

Notification: SVVV/N-083/2019

Date: April 04, 2025

Fortnightly Report of the Student/Intern – Form 5

Progress Report no.: 5

Enrollment No:- 21100BTCSEFI09642		Name:- Divyanshu Chouhan	
	Period	Date From	Date To
Name of the Industry :- Allsoft Solutions Pvt. Ltd External Mentor Name :- Ms. Rinki Gupta Email Id :- rinki.ibmce@gmail.com Mobile no. :- +91 8054474039	15 Days	21/03/2025	04/04/2025
Main points of the fortnight	Week 9		
	• Set up MongoDB for storing file logs.		
	• Created schemas for users and file sessions.		
	• Developed REST APIs for login/signup.		
	• Integrated JWT for session management.		
	• Implemented API for file metadata.		
	• Handled secure API routing.		
	Week 10		
	• Logged peer sessions in DB.		
	• Optimized DB queries.		
	• Conducted load testing on backend.		
	• Fixed API response bugs.		
	• Created Swagger docs for API.		
• Configured environment variables for deployment.			

Intern Signature

External Mentor Signature

Internal Mentor Signature



Shri Vaishnav Vidyapeeth Vishwavidyalaya, Indore
Shri Vaishnav Institute of Information Technology

Notification: SVVV/N-083/2019

Date: March 21, 2025

Fortnightly Report of the Student/Intern – Form 4

Progress Report no.: 4

Enrollment No:- 21100BTCSEFI09642		Name:- Divyanshu Chouhan	
	Period	Date From	Date To
Name of the Industry :- Allsoft Solutions Pvt. Ltd External Mentor Name :- Ms. Rinki Gupta Email Id :- rinki.ibmce@gmail.com Mobile no. :- +91 8054474039	15 Days	06/03/2025	21/03/2025
Main points of the fortnight	Week 7		
	• Implement bandwidth management for better speed control.		
	• Implement session expiration to prevent unauthorized access.		
	• Compile performance reports and identify bottlenecks.		
	• Improve error messages and tooltips for better user guidance.		
	• Fix reported issues and optimize performance.		
	• Review and clean up code for better maintainability.		
	Week 8		
	• Improve reconnection logic for interrupted transfers.		
	• Improve error handling for failed or incomplete transfers.		
	• Handle very large file transfers smoothly.		
	• Explore integration options for future cloud storage support.		
	• Fix UI/UX bugs		
• Discuss progress, challenges, and next steps.			

Intern Signature

External Mentor Signature

Internal Mentor Signature



Shri Vaishnav Vidyapeeth Vishwavidyalaya, Indore
Shri Vaishnav Institute of Information Technology

Notification: SVVV/N-083/2019

Date: March 06, 2025

Fortnightly Report of the Student/Intern – Form 3

Progress Report no.: 3

Enrollment No:- 21100BTCSEFI09642		Name:- Divyanshu Chouhan	
	Period	Date From	Date To
Name of the Industry :- Allsoft Solutions Pvt. Ltd External Mentor Name :- Ms. Rinki Gupta Email Id :- rinki.ibmce@gmail.com Mobile no. :- +91 8054474039	15 Days	19/02/2025	06/03/2025
Main points of the fortnight	Week 5		
	• Implement pause/resume functionality for file transfers.		
	• Improve the file transfer progress UI with detailed statistics.		
	• Test and optimize the app for mobile browsers.		
	• Review each other's code and optimize.		
	• Fix reported issues and optimize performance.		
	• Resolving bugs and issues		
	Week 4		
	• Implement end-to-end encryption for file transfers.		
	• Set up a beta release environment for user testing.		
	• Write API and WebRTC integration documentation.		
	• Conduct a final team review and prepare for deployment.		
	• Fix UI/UX bugs		
	• Report to tester		

Intern Signature

External Mentor Signature

Internal Mentor Signature



Shri Vaishnav Vidyapeeth Vishwavidyalaya, Indore
Shri Vaishnav Institute of Information Technology

Notification: SVVV/N-083/2019

Date: February 19, 2025

Fortnightly Report of the Student/Intern – Form 2

Progress Report no.: 2

Enrollment No:- 21100BTCSEFI09642		Name:- Divyanshu Chouhan	
	Period	Date From	Date To
Name of the Industry :- Allsoft Solutions Pvt. Ltd External Mentor Name :- Ms. Rinki Gupta Email Id :- rinki.ibmce@gmail.com Mobile no. :- +91 8054474039	15 Days	05/01/2025	19/02/2025
Main points of the fortnight	Week 3		
	• Set up WebRTC peer connection logic.		
	• Integrate WebRTC with UI		
	• Encrypt file data before transmission.		
	• Report critical issues before the next phase.		
	• Password protection to files		
	• Resolving bugs and issues		
	Week 4		
	• Add animations for file transfer progress.		
	• Implement guest & authenticated user modes.		
	• Conduct load testing for concurrent transfers.		
	• Document code changes and update README.		
	• Fix UI/UX bugs reported by QA.		
	• Summarize testing results and prepare a final report.		

Intern Signature

External Mentor Signature

Internal Mentor Signature



Shri Vaishnav Vidyapeeth Vishwavidyalaya, Indore
Shri Vaishnav Institute of Information Technology

Notification: SVVV/N-083/2019

Date: February 4, 2025

Fortnightly Report of the Student/Intern – Form 1

Progress Report no.: 1

Enrollment No:- 21100BTCSEFBI09642		Name:- Divyanshu Chouhan	
	Period	Date From	Date To
Name of the Industry :- Allsoft Solutions Pvt. Ltd External Mentor Name :- Ms. Rinki Gupta Email Id :- rinki.ibmce@gmail.com Mobile no. :- +91 8054474039	15 Days	24/01/2025	04/02/2025
Main points of the fortnight	Week 1		
	• Setting Up Environment For Project		
	• Project and Tech Stack is finalized		
	• Analysis of similar apps, Pizza Share		
	• Installation of web RTC on local server		
	• Research on api and linking		
	Week 2		
	• Finalize frontend languages		
	• Basic UI Structure Using Tailwind CSS		
	• Set up WebRTC peer connections and create basic signaling logic.		
	• Implement file selection and transfer logic on the frontend.		
	• Designed and built UI for file selection and transfer.		
	• Add error handling for potential issues (e.g., failed file transfer, connection loss).		

Intern Signature

External Mentor Signature

Internal Mentor Signature